Task Name	Start Date	End Date	Duration
Planning and Analysis Phase	**5/Nov/2020**	**7/Nov/2020**	**1**
Project Statement of work(Project Objectives and Description)	5/Nov/2020	7/Nov/2020	1
Defining the system requirement	5/Nov/2020	7/Nov/2020	1
Defining the overall scope of the system	5/Nov/2020	7/Nov/2020	1
Defining the timeline and milestone	5/Nov/2020	7/Nov/2020	1
Task Delegation	5/Nov/2020	7/Nov/2020	1
Financial Planning	5/Nov/2020	7/Nov/2020	1
Project Design and Implementation	**7/Nov/2020**	**27/Nov/2020**	**19**
Design Phase (DB and Web pages)	8/Nov/2020	16/Nov/2020	6
Revisions and Progress report	16/Nov/2020	20/Nov/2020	3
Development phase	20/Nov/2020	27/Dec/2020	6
Milestones for Website:			
MIlestone: (Database design and Website Wireframes)	15/Nov/2020	28/Nov/2020	12
Milestone - zero duration(Faculty/Admin authentication)	30/Nov/2020	2/Dec/2020	2
Milestone and zero duration(Student record validation)	1/Dec/2020	5/Dec/2020	3
Milestone and zero duration(Storing record in database)	9/Dec/2020	9/Dec/2020	0
Milestone and zero duration (Scholarship Renewals)	9/Nov/2020	9/Nov/2020	0
Milestones for Mobile App:			
Milestone and Zero Duration: (Mobile app delivery Wireframes)	7/Nov/2020	10/Nov/2020	2
Milestone and zero duration(Student data,student record)	25/Nov/2020	25/Nov/2020	1
Beta Testing	30/Nov/2020	2/Dec/2020	3
Revisions and progress report	5/Dec/2020	7/Dec/2020	3
UAT	10/Dec/2020	10/Nov/2020	1
Revisions and Progress report	13/Dec/2020	14/Dec/2020	2
Acceptance report	17/Dec/2020	18/Dec/2020	2
Deployment and maintenance	**18/Dec/2020**	**5/Jan/2020**	**9**
System delivery and deployment	18/Dec/2020	18/Dec/2020	1
Maintenance (if necessary)	23/Dec/2015	30/Dec/2020	7
Project Closure	5/Jan/2015	5/Jan/2020	1

Comments